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ESTIMATE RUN 11/26/2001

ESTIMATE SUMMARY 16:06:47

CONTID: C11266         ESTIMATE NO: 0041 FINL 1991

PCN: 11266-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82, SHALE BLUFFS PERCENT TIME:

PROJECT NO: HB 0821-040                   

SH 82, SHALE BLUFFS

NAME OF ROAD: NW OF ASPEN, SHALE BLUFFS

PROJECT COUNTIES: PITKIN

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 11/26/2001 DATE TIME STARTED 08/18/1997

7926 S. Platte Canyon Road DATE LET 06/26/1997 DATE WORK BEGAN 08/18/1997

 DATE AWARDED 07/18/1997 DATE TIME STOPPED 08/25/2000

 DATE CONTRACT EXECUTED 07/18/1997 DATE ACCEPTED 08/25/2000

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 08/18/1997

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 23,215,995.12 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 22,880,346.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 343,205.19

SECURITIES ENCUMBERED -343,205.19

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.27

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

0.00

$

$

$

$

22,216,191.12

999,804.00

23,215,995.12

0.00

23,215,995.12

0.00

0.00

23,215,995.12

0.00

AMOUNT DUE 23,215,995.12 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1104.0 TIME ALLOW: 8/22/2000 ??:??:??

ORIG TIME ALLOW: 7/24/2000 ??:??:??
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

700,000.00000 700,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 4.000

0.000

202-00001  
 

4.000

EACH

300.00000 1,200.004.000

0.00

0015 REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

2.000

EACH

350.00000 700.002.000

0.00

0020 REMOVAL OF PIPE 469.000

0.000

202-00035  
 

469.000

LF  

15.00000 7,035.00469.000

0.00

0025 *REMOVAL OF BARRICADE 0.000

0.000

202-00070  
 

0.000

EACH

500.00000 0.000.000

0.00

0030 *REMOVAL OF DELINEATOR 74.000

0.000

202-00090  
 

74.000

EACH

5.00000 370.0074.000

0.00

0035 REMOVAL OF CURB AND GUTTER 206.000

0.000

202-00203  
 

206.000

LF  

7.00000 1,442.00206.000

0.00

0040 REMOVAL OF CONCRETE PAVEMENT 182.000

0.000

202-00210  
 

182.000

SY  

10.00000 1,820.00182.000

0.00

0045 REMOVAL OF ASPHALT MAT 45,666.000

0.000

202-00220  
 

45,666.000

SY  

1.00000 45,666.0045,666.000

0.00

0050 REMOVAL OF ASPHALT MAT (PLANING) 1,154.000

0.000

202-00240  
 

1,154.000

SY  

2.40000 2,769.601,154.000

0.00

0055 *REMOVAL OF PAVEMENT MARKING 6,798.000

0.000

202-00250  
 

6,798.000

SF  

2.00000 13,596.006,798.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

0.000

EACH

250.00000 0.000.000

0.00

0065 *REMOVAL OF GROUND SIGN 47.000

0.000

202-00810  
 

47.000

EACH

40.00000 1,880.0047.000

0.00

0070 *REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

70.00000 140.002.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL HEAD 0.000

0.000

202-00831  
 

0.000

EACH

50.00000 0.000.000

0.00

0080 *REMOVAL OF MAST ARM 2.000

0.000

202-00842  
 

2.000

EACH

130.00000 260.002.000

0.00

0085 *REMOVAL OF FENCE 8,701.000

0.000

202-01000  
 

8,701.000

LF  

1.00000 8,701.008,701.000

0.00

0090 *REMOVAL OF GUARDRAIL TYPE 3 3,622.000

0.000

202-01130  
 

3,622.000

LF  

2.00000 7,244.003,622.000

0.00

0095 PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

200.00000 200.001.000

0.00

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) MC R LI 
10; MCR LI 40

139,328.000

0.000

203-00010  
 

139,328.000

CY  

9.00000 1,253,952.00139,328.000

0.00

0105 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (S PECIAL) 41,577.000

0.000

203-00012  
 

41,577.000

CY  

9.00000 374,193.0041,577.000

0.00

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 73,563.000

0.000

203-00062  
 

73,563.000

CY  

7.00000 514,941.0073,563.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MUCK EXCAVATION 11,700.000

0.000

203-00100  
 

11,700.000

CY  

10.00000 117,000.0011,700.000

0.00

0120 *ROCK EXCAVATION (SPECIAL) 8,635.000

0.000

203-00440  
 

8,635.000

CY  

25.00000 215,875.008,635.000

0.00

0125 BACKHOE 88.000

0.000

203-01510  
 

88.000

HOUR

120.00000 10,560.0088.000

0.00

0130 BACKHOE (LANDSCAPING) 9.000

0.000

203-01515  
 

9.000

HOUR

90.00000 810.009.000

0.00

0135 DOZING (LANDSCAPING) 2.000

0.000

203-01555  
 

2.000

HOUR

90.00000 180.002.000

0.00

0140 TRUCK (DUMP) 137.000

0.000

203-01582  
 

137.000

HOUR

75.00000 10,275.00137.000

0.00

0145 FRONT END LOADER (RUBBER TIRED) 114.000

0.000

203-01590  
 

114.000

HOUR

110.00000 12,540.00114.000

0.00

0150 POTHOLING 34.500

0.000

203-01597  
 

34.500

HOUR

150.00000 5,175.0034.500

0.00

0155 CRANE (SCALING) 23.000

0.000

203-01615  
 

23.000

HOUR

250.00000 5,750.0023.000

0.00

0160 ROCK SCALER 30.000

0.000

203-02300  
 

30.000

HOUR

50.00000 1,500.0030.000

0.00

0165 SCALER FOREMAN 41.500

0.000

203-02310  
 

41.500

HOUR

60.00000 2,490.0041.500

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STRUCTURE EXCAVATION MCR LI #40 14,307.280

0.000

206-00000  
 

14,307.280

CY  

6.00000 85,843.6814,307.280

0.00

0175 STRUCTURE BACKFILL (CLASS 1) 23,346.760

0.000

206-00100  
 

23,346.760

CY  

13.00000 303,507.8823,346.760

0.00

0180 STRUCTURE BACKFILL (CLASS 2) 2,881.600

0.000

206-00200  
 

2,881.600

CY  

8.00000 23,052.802,881.600

0.00

0185 *TEMPORARY EXCAVATION SUPPORT (AREA 1) 1.000

0.000

206-01701  
 

1.000

L S 

130,000.00000 130,000.001.000

0.00

0190 *TEMPORARY EXCAVATION SUPPORT (AREA 2) 1.000

0.000

206-01702  
 

1.000

L S 

290,000.00000 290,000.001.000

0.00

0195 *TEMPORARY EXCAVATION SUPPORT (AREA 3) 1.000

0.000

206-01703  
 

1.000

L S 

140,000.00000 140,000.001.000

0.00

0200 *TOPSOIL 0.000

0.000

207-00205  
 

0.000

CY  

2.00000 0.000.000

0.00

0205 *STOCKPILE TOPSOIL 25,381.000

0.000

207-00210  
 

25,381.000

CY  

2.00000 50,762.0025,381.000

0.00

0210 *TOPSOIL (SPECIAL) 25,161.000

0.000

207-00405  
 

25,161.000

CY  

9.00000 226,449.0025,161.000

0.00

0215 EROSION BALES MCR LI 6 REDUCED QUANTITY 113.000

0.000

208-00010  
 

113.000

EACH

25.00000 2,825.00113.000

0.00

0220 SILT FENCE 1,806.000

0.000

208-00020  
 

1,806.000

LF  

5.00000 9,030.001,806.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 STORM DRAIN INLET PROTECTION MCR LI. 8-STORM DR AIN 
INLET PROTECTION

0.000

0.000

208-00050  
 

0.000

EACH

200.00000 0.000.000

0.00

0230 SEDIMENT REMOVAL AND DISPOSAL 32.000

0.000

208-00110  
 

32.000

CY  

60.00000 1,920.0032.000

0.00

0235 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0240 *WATER (LANDSCAPING) 15.000

0.000

209-00100  
 

15.000

MGAL

50.00000 750.0015.000

0.00

0245 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 16,095.000

0.000

209-00600  
 

16,095.000

GAL 

0.70000 11,266.5016,095.000

0.00

0250 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

0.000

EACH

600.00000 0.000.000

0.00

0255 RESET END SECTION 4.000

0.000

210-00015  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0260 *RESET DELINEATOR 19.000

0.000

210-00090  
 

19.000

EACH

24.00000 456.0019.000

0.00

0265 *RESET LUMINAIRE 4.000

0.000

210-00760  
 

4.000

EACH

200.00000 800.004.000

0.00

0270 *RESET GROUND SIGN 39.000

0.000

210-00810  
 

39.000

EACH

220.00000 8,580.0039.000

0.00

0275 *RESET TRAFFIC SIGNAL HEAD 27.000

0.000

210-00831  
 

27.000

EACH

450.00000 12,150.0027.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *RESET TRAFFIC SIGNAL POLE 4.000

0.000

210-00840  
 

4.000

EACH

4,500.00000 18,000.004.000

0.00

0285 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0290 *RESET LOOP DETECTOR (MICRO TYPE) 0.000

0.000

210-00885  
 

0.000

EACH

450.00000 0.000.000

0.00

0295 RESET IMPACT ATTENUATOR 0.000

0.000

210-01300  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0300 RESET PARSHALL FLUME 1.000

0.000

210-01730  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0305 ADJUST STRUCTURE 1.000

0.000

210-04000  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0310 MODIFY STRUCTURE 0.000

0.000

210-04025  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0315 *ROCK ANCHOR 2,141.000

0.000

211-01200  
 

2,141.000

LF  

40.00000 85,640.002,141.000

0.00

0320 ROCK DOWEL 0.000

0.000

211-02116  
 

0.000

LF  

60.00000 0.000.000

0.00

0325 *CEMENT GROUT 4,202.000

0.000

211-02270  
 

4,202.000

CF  

8.00000 33,616.004,202.000

0.00

0330 *SEEDING (NATIVE) 42.410

0.000

212-00006  
 

42.410

ACRE

1,600.00000 67,856.0042.410

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *MULCHING (WEED FREE STRAW) 49.200

0.000

213-00004  
 

49.200

ACRE

550.00000 27,060.0049.200

0.00

0340 *MULCHING (DECORATIVE) 9,609.000

0.000

213-00005  
 

9,609.000

CF  

4.00000 38,436.009,609.000

0.00

0345 *MULCHING (WOOD CHIP) 8,530.670

0.000

213-00008  
 

8,530.670

CF  

2.00000 17,061.348,530.670

0.00

0350 *MULCH TACKIFIER 5,150.000

0.000

213-00061  
 

5,150.000

LB  

2.00000 10,300.005,150.000

0.00

0355 *LANDSCAPE WEED BARRIER FABRIC 3,556.730

0.000

213-00070  
 

3,556.730

SY  

1.50000 5,335.103,556.730

0.00

0360 *TREE GRATE 16.000

0.000

213-00500  
 

16.000

EACH

2,000.00000 32,000.0016.000

0.00

0360 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0365 LANDSCAPE BOULDER 150.000

0.000

213-00700  
 

150.000

EACH

75.00000 11,250.00150.000

0.00

0370 *DECIDUOUS TREE (2 INCH CALIPER) 36.000

0.000

214-00220  
 

36.000

EACH

350.00000 12,600.0036.000

0.00

0375 *DECIDUOUS TREE (3 INCH CALIPER) 64.000

0.000

214-00230  
 

64.000

EACH

500.00000 32,000.0064.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *DECIDUOUS TREE (8 FOOT) 20.000

0.000

214-00280  
 

20.000

EACH

500.00000 10,000.0020.000

0.00

0385 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 1,795.000

0.000

214-00310  
 

1,795.000

EACH

13.00000 23,335.001,795.000

0.00

0390 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 2,258.000

0.000

214-00350  
 

2,258.000

EACH

25.00000 56,450.002,258.000

0.00

0395 *DECIDUOUS SHRUB (7 GALLON CONTAINER) 100.000

0.000

214-00370  
 

100.000

EACH

50.00000 5,000.00100.000

0.00

0400 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 74.000

0.000

214-00504  
 

74.000

EACH

250.00000 18,500.0074.000

0.00

0405 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 16.000

0.000

214-00506  
 

16.000

EACH

300.00000 4,800.0016.000

0.00

0410 *EVERGREEN SHRUB (5 GALLON CONTAINER) 227.000

0.000

214-00650  
 

227.000

EACH

30.00000 6,810.00227.000

0.00

0415 *PERENNIALS (1 GALLON CONTAINER) 428.000

0.000

214-00910  
 

428.000

EACH

12.00000 5,136.00428.000

0.00

0420 *WILLOW CUTTINGS 300.000

0.000

214-01015  
 

300.000

EACH

15.00000 4,500.00300.000

0.00

0425 *SOIL RETENTION BLANKET (SPECIAL) 11,270.000

0.000

216-00030  
 

11,270.000

SY  

3.00000 33,810.0011,270.000

0.00

0430 *HERBICIDE TREATMENT 1,765.880

0.000

217-00000  
 

1,765.880

SY  

4.00000 7,063.521,765.880

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *PRE-EMERGENT HERBICIDE 2,226.000

0.000

217-00010  
 

2,226.000

SY  

1.00000 2,226.002,226.000

0.00

0440 *AGGREGATE BASE COURSE (CLASS 4) 0.000

0.000

304-04000  
 

0.000

TON 

40.00000 0.000.000

0.00

0445 *AGGREGATE BASE COURSE (CLASS 6) 27,549.820

0.000

304-06000  
 

27,549.820

TON 

13.00000 358,147.6627,549.820

0.00

0450 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 193.660

0.000

403-00720  
 

193.660

TON 

100.00000 19,366.00193.660

0.00

0455 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 34,946.070

0.000

403-33400  
 

34,946.070

TON 

35.00000 1,223,112.4534,946.070

0.00

0460 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-40) CMO 7 590.220

0.000

411-03341  
 

590.220

TON 

260.00000 153,457.20590.220

0.00

0465 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,884.000

0.000

411-10255  
 

6,884.000

GAL 

0.60000 4,130.406,884.000

0.00

0470 LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

GAL 

0.60000 0.000.000

0.00

0475 CONCRETE PAVEMENT (12 INCH) 4,157.000

0.000

412-01200  
 

4,157.000

SY  

50.00000 207,850.004,157.000

0.00

0480 GEOMEMBRANE 800.000

0.000

420-00000  
 

800.000

SY  

1.00000 800.00800.000

0.00

0485 GEOTEXTILE (EROSION CONTROL) (CLASS A) 20.000

0.000

420-00100  
 

20.000

SY  

5.00000 100.0020.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 GEOTEXTILE (SEPARATOR) (CLASS A) 91,035.700

0.000

420-00130  
 

91,035.700

SY  

0.80000 72,828.5691,035.700

0.00

0495 *DRILLED CAISSON (24 INCH) 3,842.400

0.000

503-00024  
 

3,842.400

LF  

130.00000 499,512.003,842.400

0.00

0500 *DRILLED CAISSON (30 INCH) 2,218.100

0.000

503-00030  
 

2,218.100

LF  

220.00000 487,982.002,218.100

0.00

0505 CAISSON LOAD TEST 2.000

0.000

503-00300  
 

2.000

EACH

35,000.00000 70,000.002.000

0.00

0505 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0505 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0510 *RETAINING WALL (A) 1.000

0.000

504-03401  
 

1.000

L S 

800,000.00000 800,000.001.000

0.00

0510 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0515 *RETAINING WALL (C) 1.000

0.000

504-03403  
 

1.000

L S 

120,000.00000 120,000.001.000

0.00

0515 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0515 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0520 *RETAINING WALL (D) 1.000

0.000

504-03404  
 

1.000

L S 

450,000.00000 450,000.001.000

0.00

0520 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0520 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0520 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 *MECHANICALLY STABILIZED EARTH WALL 9,384.500

0.000

504-04100  
 

9,384.500

SF  

30.00000 281,535.009,384.500

0.00

0525 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0530 RIPRAP (18 INCH) 375.000

0.000

506-00218  
 

375.000

CY  

70.00000 26,250.00375.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 DRY RUBBLE SLOPE AND DITCH PAVING 676.000

0.000

507-00200  
 

676.000

CY  

60.00000 40,560.00676.000

0.00

0540 WATERPROOFING (MEMBRANE) 446.000

0.000

515-00120  
 

446.000

SY  

10.00000 4,460.00446.000

0.00

0545 DAMPPROOFING (ASPHALT) 1,442.000

0.000

516-00000  
 

1,442.000

SY  

12.00000 17,304.001,442.000

0.00

0550 WATERSTOP (6 INCH) 165.000

0.000

518-00106  
 

165.000

LF  

5.00000 825.00165.000

0.00

0555 CONCRETE CLASS B (MISCELLANEOUS) 1.200

0.000

601-01025  
 

1.200

CY  

600.00000 720.001.200

0.00

0560 CONCRETE CLASS B (BOX CULVERT) 35.500

0.000

601-01030  
 

35.500

CY  

700.00000 24,850.0035.500

0.00

0565 *CONCRETE CLASS D (BOX CULVERT) 904.600

0.000

601-03030  
 

904.600

CY  

400.00000 361,840.00904.600

0.00

0570 CONCRETE CLASS D (WALL) 2,151.300

0.000

601-03050  
 

2,151.300

CY  

260.00000 559,338.002,151.300

0.00

0575 *REINFORCING STEEL 404,889.000

0.000

602-00000  
 

404,889.000

LB  

0.50000 202,444.50404,889.000

0.00

0580 *REINFORCING STEEL (EPOXY COATED) 123,727.000

0.000

602-00020  
 

123,727.000

LB  

0.60000 74,236.20123,727.000

0.00

0585 18 INCH REINFORCED CONCRETE PIPE 613.000

0.000

603-01180  
 

613.000

LF  

35.00000 21,455.00613.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 24 INCH REINFORCED CONCRETE PIPE 5,552.000

0.000

603-01240  
 

5,552.000

LF  

45.00000 249,840.005,552.000

0.00

0595 30 INCH REINFORCED CONCRETE PIPE 1,475.000

0.000

603-01300  
 

1,475.000

LF  

50.00000 73,750.001,475.000

0.00

0600 36 INCH REINFORCED CONCRETE PIPE 137.000

0.000

603-01360  
 

137.000

LF  

70.00000 9,590.00137.000

0.00

0605 42 INCH REINFORCED CONCRETE PIPE 209.000

0.000

603-01420  
 

209.000

LF  

75.00000 15,675.00209.000

0.00

0610 48 INCH REINFORCED CONCRETE PIPE 321.000

0.000

603-01480  
 

321.000

LF  

95.00000 30,495.00321.000

0.00

0615 18 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

600.00000 600.001.000

0.00

0620 24 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05024  
 

4.000

EACH

650.00000 2,600.004.000

0.00

0625 42 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05042  
 

1.000

EACH

700.00000 700.001.000

0.00

0630 48 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05048  
 

3.000

EACH

850.00000 2,550.003.000

0.00

0635 12 INCH CORRUGATED STEEL PIPE 95.000

0.000

603-10120  
 

95.000

LF  

60.00000 5,700.0095.000

0.00

0640 18 INCH CORRUGATED STEEL PIPE 12.000

0.000

603-10180  
 

12.000

LF  

100.00000 1,200.0012.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 24 INCH CORRUGATED STEEL PIPE 92.000

0.000

603-10240  
 

92.000

LF  

110.00000 10,120.0092.000

0.00

0650 12 INCH STEEL END SECTION 4.000

0.000

603-30012  
 

4.000

EACH

400.00000 1,600.004.000

0.00

0655 24 INCH STEEL END SECTION 2.000

0.000

603-30024  
 

2.000

EACH

450.00000 900.002.000

0.00

0660 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-70806  
 

0.000

LF  

650.00000 0.000.000

0.00

0665 INLET TYPE C (5 FOOT) 9.000

0.000

604-00305  
 

9.000

EACH

3,000.00000 27,000.009.000

0.00

0670 INLET TYPE C (10 FOOT) 4.000

0.000

604-00310  
 

4.000

EACH

3,200.00000 12,800.004.000

0.00

0675 INLET TYPE D (5 FOOT) 2.000

0.000

604-00505  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0680 INLET TYPE D (10 FOOT) 4.000

0.000

604-00510  
 

4.000

EACH

3,200.00000 12,800.004.000

0.00

0685 INLET TYPE D (15 FOOT) 2.000

0.000

604-00515  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0690 INLET TYPE 13 (5 FOOT) 4.000

0.000

604-13005  
 

4.000

EACH

3,000.00000 12,000.004.000

0.00

0695 INLET TYPE 13 (5 FOOT) (SPECIAL) 0.000

0.000

604-13006  
 

0.000

EACH

3,500.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000

0.000

604-13011  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0705 INLET SPECIAL (5 FOOT) 0.000

0.000

604-19005  
 

0.000

EACH

3,200.00000 0.000.000

0.00

0710 INLET SPECIAL (10 FOOT) 0.000

0.000

604-19010  
 

0.000

EACH

4,200.00000 0.000.000

0.00

0715 INLET TYPE R  L 5 (5 FOOT) 2.000

0.000

604-19105  
 

2.000

EACH

3,200.00000 6,400.002.000

0.00

0720 VANE GRATE INLET (5 FOOT) 7.000

0.000

604-25005  
 

7.000

EACH

3,500.00000 24,500.007.000

0.00

0725 VANE GRATE INLET (DOUBLE) (5 FOOT) 12.000

0.000

604-26005  
 

12.000

EACH

4,000.00000 48,000.0012.000

0.00

0730 VANE GRATE INLET (DOUBLE) (10 FOOT) 3.000

0.000

604-26010  
 

3.000

EACH

4,500.00000 13,500.003.000

0.00

0735 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0740 MANHOLE SLAB BASE (10 FOOT) 10.000

0.000

604-30010  
 

10.000

EACH

3,000.00000 30,000.0010.000

0.00

0745 MANHOLE SLAB BASE (15 FOOT) 5.000

0.000

604-30015  
 

5.000

EACH

4,500.00000 22,500.005.000

0.00

0750 MANHOLE BOX BASE (SPECIAL) 0.000

0.000

604-31000  
 

0.000

EACH

6,000.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 GEOCOMPOSITE DRAIN WITH PIPE 427.000

0.000

605-83002  
 

427.000

SY  

8.00000 3,416.00427.000

0.00

0760 6 INCH PIPE UNDERDRAIN 28.000

0.000

605-83560  
 

28.000

LF  

20.00000 560.0028.000

0.00

0765 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 988.000

0.000

606-00301  
 

988.000

LF  

15.00000 14,820.00988.000

0.00

0770 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 3,633.000

0.000

606-00350  
 

3,633.000

LF  

19.00000 69,027.003,633.000

0.00

0770 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0775 *GUARDRAIL TYPE 4 (STYLE CA) 4,513.000

0.000

606-00420  
 

4,513.000

LF  

40.00000 180,520.004,513.000

0.00

0780 *GUARDRAIL TYPE 4 (STYLE CE) 1,714.000

0.000

606-00450  
 

1,714.000

LF  

90.00000 154,260.001,714.000

0.00

0785 *END ANCHORAGE TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

1,000.00000 8,000.008.000

0.00

0785 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0790 *END ANCHORAGE TYPE 3H 4.000

0.000

606-01380  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0790 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000

0.000

606-02001  
 

7.000

EACH

2,200.00000 15,400.007.000

0.00

0795 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0800 BRIDGE RAIL TYPE 4 (SPECIAL) 40.000

0.000

606-10405  
 

40.000

LF  

100.00000 4,000.0040.000

0.00

0805 *BRIDGE RAIL TYPE 10 1,800.000

0.000

606-11000  
 

1,800.000

LF  

60.00000 108,000.001,800.000

0.00

0810 *BRIDGE RAIL TYPE 10 (SPECIAL) 2,169.000

0.000

606-11005  
 

2,169.000

LF  

160.00000 347,040.002,169.000

0.00

0815 *END POST 25.000

0.000

607-00005  
 

25.000

EACH

300.00000 7,500.0025.000

0.00

0820 *CORNER AND LINE BRACE POST 28.000

0.000

607-00010  
 

28.000

EACH

500.00000 14,000.0028.000

0.00

0825 *FENCE DEER 7,348.000

0.000

607-11350  
 

7,348.000

LF  

9.00000 66,132.007,348.000

0.00

0830 *FENCE (TEMPORARY) 5,108.000

0.000

607-11580  
 

5,108.000

LF  

3.00000 15,324.005,108.000

0.00

0835 *DEER GATE 7.000

0.000

607-60000  
 

7.000

EACH

2,000.00000 14,000.007.000

0.00

0840 *20 FOOT GATE 3.000

0.000

607-60120  
 

3.000

EACH

1,800.00000 5,400.003.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 *CONCRETE SIDEWALK 1,468.000

0.000

608-00000  
 

1,468.000

SY  

30.00000 44,040.001,468.000

0.00

0850 *CONCRETE CURB RAMP 161.000

0.000

608-00010  
 

161.000

SY  

55.00000 8,855.00161.000

0.00

0855 CONCRETE BIKEWAY (6 INCH) 894.000

0.000

608-00026  
 

894.000

SY  

33.00000 29,502.00894.000

0.00

0860 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,628.000

0.000

609-21010  
 

4,628.000

LF  

15.00000 69,420.004,628.000

0.00

0865 *CURB AND GUTTER TYPE 2 (SECTION II-B) 608.000

0.000

609-21020  
 

608.000

LF  

17.00000 10,336.00608.000

0.00

0870 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,565.000

0.000

609-21021  
 

1,565.000

LF  

19.00000 29,735.001,565.000

0.00

0875 *MEDIAN COVER MATERIAL (CONCRETE) 5,287.000

0.000

610-00030  
 

5,287.000

SF  

5.00000 26,435.005,287.000

0.00

0880 *DELINEATOR (TYPE I) 225.000

0.000

612-00001  
 

225.000

EACH

20.00000 4,500.00225.000

0.00

0885 *DELINEATOR (TYPE II) 154.000

0.000

612-00002  
 

154.000

EACH

21.00000 3,234.00154.000

0.00

0890 *DELINEATOR (TYPE III) 36.000

0.000

612-00003  
 

36.000

EACH

21.00000 756.0036.000

0.00

0895 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00301  
 

0.000

LF  

15.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 22,797.000

0.000

613-01200  
 

22,797.000

LF  

9.00000 205,173.0022,797.000

0.00

0905 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,347.000

0.000

613-01300  
 

1,347.000

LF  

12.00000 16,164.001,347.000

0.00

0910 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,885.000

0.000

613-01400  
 

1,885.000

LF  

15.00000 28,275.001,885.000

0.00

0915 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 1,826.000

0.000

613-01600  
 

1,826.000

LF  

18.00000 32,868.001,826.000

0.00

0920 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0925 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 27.000

0.000

613-16010  
 

27.000

EACH

4,000.00000 108,000.0027.000

0.00

0925 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0925 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0925 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0925 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0930 *TUNNEL LIGHTING SYSTEM 1.000

0.000

613-50300  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00



CONTID: C11266         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0935 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0940 *SIGN PANEL (CLASS I) 303.500

0.000

614-00011  
 

303.500

SF  

19.00000 5,766.50303.500

0.00

0945 *SIGN PANEL (CLASS II) 279.000

0.000

614-00012  
 

279.000

SF  

23.00000 6,417.00279.000

0.00

0950 *SIGN PANEL (CLASS III) 287.000

0.000

614-00013  
 

287.000

SF  

33.00000 9,471.00287.000

0.00

0955 *TIMBER SIGN POST 4X4 INCH 603.000

0.000

614-00044  
 

603.000

LF  

14.00000 8,442.00603.000

0.00

0960 *TIMBER SIGN POST 6X6 INCH 385.000

0.000

614-00066  
 

385.000

LF  

16.00000 6,160.00385.000

0.00

0965 *STEEL SIGN POST (U-2) 96.000

0.000

614-00200  
 

96.000

LF  

11.00000 1,056.0096.000

0.00

0970 *PEDESTRIAN SIGNAL FACE (16) 6.000

0.000

614-70117  
 

6.000

EACH

800.00000 4,800.006.000

0.00

0970 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0970 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0975 *TRAFFIC SIGNAL FACE (12-12-12) 8.000

0.000

614-70336  
 

8.000

EACH

900.00000 7,200.008.000

0.00
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PCN: 11266-BID    ESTIMATE RUN

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0975 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0975 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0980 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0980 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0985 *LOOP DETECTOR (MICRO TYPE) 0.000

0.000

614-72872  
 

0.000

EACH

300.00000 0.000.000

0.00

0990 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

0.000

LF  

3.00000 0.000.000

0.00

0995 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 0.000

0.000

614-72876  
 

0.000

EACH

700.00000 0.000.000

0.00

1000 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 0.000

0.000

614-72882  
 

0.000

EACH

400.00000 0.000.000

0.00

1005 *SPAN WIRE CABLE 780.000

0.000

614-72890  
 

780.000

LF  

10.00000 7,800.00780.000

0.00

1010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

0.000

EACH

12,000.00000 0.000.000

0.00

1015 *TRAFFIC SIGNAL MAST ARM STEEL 0.000

0.000

614-83000  
 

0.000

EACH

4,000.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1020 IMPACT ATTENUATOR (GUARD RAIL ENERGY ABSORBING 
TERMINAL) 

2.000

0.000

614-85015  
 

2.000

EACH

32,000.00000 64,000.002.000

0.00

1025 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 2.000

0.000

614-85316  
 

2.000

EACH

3,600.00000 7,200.002.000

0.00

1030 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 2.000

0.000

614-85366  
 

2.000

EACH

4,200.00000 8,400.002.000

0.00

1035 *WEATHER MONITORING SYSTEM 1.000

0.000

614-86740  
 

1.000

L S 

70,000.00000 70,000.001.000

0.00

1040 IRRIGATION DIVERSION STRUCTURE 1.000

0.000

615-65005  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

1045 *PRESTRESSING STEEL BAR 1,920.000

0.000

618-00005  
 

1,920.000

MKFT

70.00000 134,400.001,920.000

0.00

1050 *PRESTRESSED CONCRETE UNIT (DOUBLE T SECTION) 
(SPECIAL) 

38,120.000

0.000

618-03301  
 

38,120.000

SF  

15.00000 571,800.0038,120.000

0.00

1050 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1050 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1050 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1050 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1050 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1050 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1050 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1055 *GROUND ANCHOR 14,269.000

0.000

618-08900  
 

14,269.000

LF  

30.00000 428,070.0014,269.000

0.00

1060 *PERFORMANCE TEST 8.000

0.000

618-09030  
 

8.000

EACH

1,000.00000 8,000.008.000

0.00

1065 *ANCHOR TEST 3.000

0.000

618-09040  
 

3.000

EACH

6,000.00000 18,000.003.000

0.00

1070 *1/2 INCH PLASTIC PIPE 33,636.000

0.000

619-50040  
 

33,636.000

LF  

1.20000 40,363.2033,636.000

0.00

1070 MATERIAL ALLOWANCE 619F PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE 619F PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE 619F PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1075 *1-1/4 INCH PLASTIC PIPE 8,328.000

0.000

619-50100  
 

8,328.000

LF  

7.00000 58,296.008,328.000

0.00
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PCN: 11266-BID    ESTIMATE RUN

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1075 MATERIAL ALLOWANCE 619F PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1075 MATERIAL ALLOWANCE 619F PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1080 *2 INCH PLASTIC PIPE 5,064.000

0.000

619-50160  
 

5,064.000

LF  

9.00000 45,576.005,064.000

0.00

1085 BICYCLE RACK 1.000

0.000

622-00010  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

1090 BICYCLE LOCKER 0.000

0.000

622-00011  
 

0.000

EACH

2,400.00000 0.000.000

0.00

1095 *PLANTER BOX 2.000

0.000

622-00150  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

1100 BENCH 7.000

0.000

622-00250  
 

7.000

EACH

1,200.00000 8,400.007.000

0.00

1105 TRASH RECEPTACLE 5.000

0.000

622-00350  
 

5.000

EACH

800.00000 4,000.005.000

0.00

1110 ASH URN 3.000

0.000

622-00450  
 

3.000

EACH

400.00000 1,200.003.000

0.00

1115 *POND LINING 1,600.000

0.000

622-01025  
 

1,600.000

SY  

10.00000 16,000.001,600.000

0.00

1120 RIDESTOP BUILDING 3.000

0.000

622-11050  
 

3.000

EACH

15,000.00000 45,000.003.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1125 *DRIP EMITTER 10,882.000

0.000

623-00164  
 

10,882.000

EACH

2.00000 21,764.0010,882.000

0.00

1125 MATERIAL ALLOWANCE 623C SPRINKLER HEADS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1125 MATERIAL ALLOWANCE 623C SPRINKLER HEADS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1125 MATERIAL ALLOWANCE 623C SPRINKLER HEADS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1130 *1 INCH EMITTER VALVE ASSEMBLY 18.000

0.000

623-00168  
 

18.000

EACH

350.00000 6,300.0018.000

0.00

1135 *3/4 INCH DRAIN VALVE 32.000

0.000

623-02006  
 

32.000

EACH

65.00000 2,080.0032.000

0.00

1135 MATERIAL ALLOWANCE 623E DRAIN VALVES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1135 MATERIAL ALLOWANCE 623E DRAIN VALVES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1135 MATERIAL ALLOWANCE 623E DRAIN VALVES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1140 *3/4 IN DRIP ZONE CONTROL VALVE 67.000

0.000

623-03004  
 

67.000

EACH

70.00000 4,690.0067.000

0.00

1140 MATERIAL ALLOWANCE 623A IRRIGATORS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1140 MATERIAL ALLOWANCE 623A IRRIGATORS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1140 MATERIAL ALLOWANCE 623A IRRIGATORS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1140 MATERIAL ALLOWANCE 623A IRRIGATORS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1145 *CONTROL WIRE 24 VOLT 58,457.000

0.000

623-04000  
 

58,457.000

LF  

0.30000 17,537.1058,457.000

0.00

1145 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1145 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1145 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1150 *3/4 INCH QUICK-COUPLER VALVE 4.000

0.000

623-04006  
 

4.000

EACH

100.00000 400.004.000

0.00

1150 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1150 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1150 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1155 *1-1/4 INCH GATE VALVE 1.000

0.000

623-05010  
 

1.000

EACH

160.00000 160.001.000

0.00

1155 MATERIAL ALLOWANCE 623F GATE VALVES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1155 MATERIAL ALLOWANCE 623F GATE VALVES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1155 MATERIAL ALLOWANCE 623F GATE VALVES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1160 *2 INCH GATE VALVE 3.000

0.000

623-05016  
 

3.000

EACH

220.00000 660.003.000

0.00

1165 *2-1/2 INCH GATE VALVE 2.000

0.000

623-05020  
 

2.000

EACH

330.00000 660.002.000

0.00

1170 *24 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08124  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

1170 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1170 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1175 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 1.000

0.000

623-08210  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

1175 MATERIAL ALLOWANCE 623G SPRINKLER CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1180 *SUBMERSIBLE PUMP (W/VALVING AND CONTROLS) 1.000

0.000

623-09100  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

1185 CONSTRUCTION SURVEYING 0.500

0.000

625-00000  
 

0.500

L S 

400,000.00000 200,000.000.500

0.00

1190 *MOBILIZATION 0.500

0.000

626-00000  
 

0.500

L S 

1,620,000.00000 810,000.000.500

0.00

1195 PUBLIC INFORMATION SERVICES PUBLIC INFORMATION 
SERVICES

1.000

0.000

626-01000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

1200 *PAVEMENT MARKING PAINT 289.000

0.000

627-00001  
 

289.000

GAL 

40.00000 11,560.00289.000

0.00

1205 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 3,335.000

0.000

627-00025  
 

3,335.000

LF  

2.00000 6,670.003,335.000

0.00

1210 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 25,556.000

0.000

627-01000  
 

25,556.000

SF  

6.00000 153,336.0025,556.000

0.00

1215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

749.000

0.000

627-30325  
 

749.000

SF  

18.00000 13,482.00749.000

0.00

1220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,220.000

0.000

627-30330  
 

1,220.000

SF  

7.00000 8,540.001,220.000

0.00

1225 *FLAGGING 26,528.500

0.000

630-00000  
 

26,528.500

HOUR

22.00000 583,627.0026,528.500

0.00

1230 *TRAFFIC CONTROL SUPERVISOR 852.000

0.000

630-00002  
 

852.000

DAY 

300.00000 255,600.00852.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1235 *UNIFORMED TRAFFIC CONTROL 313.000

0.000

630-00003  
 

313.000

HOUR

55.00000 17,215.00313.000

0.00

1240 *TRAFFIC CONTROL INSPECTION 336.000

0.000

630-00007  
 

336.000

DAY 

150.00000 50,400.00336.000

0.00

1245 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000

0.000

630-80336  
 

6.000

EACH

600.00000 3,600.006.000

0.00

1250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000

0.000

630-80341  
 

16.000

EACH

300.00000 4,800.0016.000

0.00

1255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000

0.000

630-80342  
 

84.000

EACH

340.00000 28,560.0084.000

0.00

1260 *DRUM CHANNELIZING DEVICE 327.000

0.000

630-80360  
 

327.000

EACH

200.00000 65,400.00327.000

0.00

1265 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 7.000

0.000

630-80363  
 

7.000

EACH

300.00000 2,100.007.000

0.00

1270 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000

0.000

630-80365  
 

0.000

EACH

3,000.00000 0.000.000

0.00

1275 CONCRETE BARRIER (TEMPORARY) 4,380.000

0.000

630-80370  
 

4,380.000

LF  

20.00000 87,600.004,380.000

0.00

1280 *TRAFFIC CONE 130.000

0.000

630-80380  
 

130.000

EACH

35.00000 4,550.00130.000

0.00

1285 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL)  
(TEMPORARY) 

3.000

0.000

630-85006  
 

3.000

EACH

6,000.00000 18,000.003.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1290 IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

1290 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1295 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1300 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1305 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1310 F/A QUALITY INCENTIVE PAYMENT -45,204.820

0.000

700-70025  
 

-45,204.820

F A 

1.00000 -45,204.82-45,204.820

0.00

1315 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1320 F/A BRUSH CREEK STREAM RESTORATION 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1325 F/A FURNISH GEOTECHNICAL INSTRUMENTATION 52,482.330

0.000

700-70080  
 

52,482.330

F A 

1.00000 52,482.3352,482.330

0.00

1330 F/A INSTALL SNOW FENCES 0.000

0.000

700-70110  
 

0.000

F A 

1.00000 0.000.000

0.00

1335 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1340 F/A ROCK SCALING 0.000

0.000

700-70440  
 

0.000

F A 

1.00000 0.000.000

0.00

1575 STR BKFL (FLOW-FILL) MCR LI ITEM 3 FLOWFILL 27.000

0.000

206-00065  
 

27.000

CY  

125.00000 3,375.0027.000

0.00

1580 ADDED ITEM (FOOT)/ MCR LI 4 DEBRIS FENCE 690.000

0.000

900-00012  
 

690.000

LF  

5.00000 3,450.00690.000

0.00

1585 SILT FENCE MCR LI 5 REINF. SILT FENCE 1,273.000

0.000

208-00020  
 

1,273.000

LF  

8.00000 10,184.001,273.000

0.00

1590 ADDED ITEM (EACH)/ MCR LI 7 STORM INLET PROT (SPECI AL) 8.000

0.000

900-00007  
 

8.000

EACH

285.00000 2,280.008.000

0.00

1595 F/A PARTNERING MCR LI 9 PARTNERING 2,981.660

0.000

700-70011  
 

2,981.660

F A 

1.00000 2,981.662,981.660

0.00

1600 UNCL EXCAV MCR LI 11 UNCLASSIFIED EXCAVATION 10,472.250

0.000

203-00000  
 

10,472.250

CY  

8.00000 83,778.0010,472.250

0.00

1605 ADDED ITEM (LUMP SUM)/ MCR LI 12 IRRIGATION DIVERSI ON 
(TEMP)

1.000

0.000

900-00014  
 

1.000

L S 

7,920.00000 7,920.001.000

0.00

1610 ADDED ITEM (DOLLAR)/ MCR LI 13 PRICE REDUCT-EMB MAT L 
CIP SPCL

-58,328.000

0.000

900-00006  
 

-58,328.000

DOL 

0.50000 -29,164.00-58,328.000

0.00

1615 ADDED ITEM (FOOT)/ MCR LI 14 C.P.N. STABLE MESH FEN CE 286.000

0.000

900-00012  
 

286.000

LF  

7.00000 2,002.00286.000

0.00

1620 ADDED ITEM (FOOT)/ MCR LI 15 C.P.N. RESET EXISTING 
FENCE

125.000

0.000

900-00012  
 

125.000

LF  

5.50000 687.50125.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1625 ADDED ITEM (EACH)/ MCR LI 16 C.P.N. RESET EXISTING 
GATE

1.000

0.000

900-00007  
 

1.000

EACH

350.00000 350.001.000

0.00

1630 ADDED ITEM (EACH)/ MCR LI 17 PAINT G.R.E.A.T. IMPAC T 
ATTEN.

2.000

0.000

900-00007  
 

2.000

EACH

250.00000 500.002.000

0.00

1635 CONST TRAF SIGN (C) MCR LI 18 TRAFFIC SIGN (C) 7.000

0.000

630-80343  
 

7.000

EACH

370.00000 2,590.007.000

0.00

1640 ADDED ITEM (EACH)/ MCR LI 19 INSTRUMENTION DRILL HO LE 4.000

0.000

900-00007  
 

4.000

EACH

600.00000 2,400.004.000

0.00

1675 ADDED ITEM (SQUARE FOOT)/ MCR LI 20 TEMP EXCAVATION  
SUPPORT

1,654.000

0.000

900-00021  
 

1,654.000

SF  

25.00000 41,350.001,654.000

0.00

1680 ADDED ITEM (DAY)/ MCR LI 21 INCLINOMETER INSTALLATI ON 7.500

0.000

900-00005  
 

7.500

DAY 

4,290.00000 32,175.007.500

0.00

1685 18 IN CSP MCR LI 22 18" CSP + FLOWFILL 98.000

0.000

603-10180  
 

98.000

LF  

32.00000 3,136.0098.000

0.00

1690 EPOXY PVMT MKG MCR LI 23 EPOXY PAVEMENT MARKINGS 392.500

0.000

627-00005  
 

392.500

GAL 

75.00000 29,437.50392.500

0.00

1695 8 IN CSP MCR LI 24 8" CSP W/FLOWFILL 0.000

0.000

603-10080  
 

0.000

LF  

25.00000 0.000.000

0.00

1700 ADDED ITEM (DOLLAR)/ PA ON ITEM 403, HBP(OVERWEIGHT ) -20.000

0.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

0.00

1705 8 IN CSP MCR LI 25 - 8"CSP WO/FLOWFILL 320.000

0.000

603-10080  
 

320.000

LF  

20.00000 6,400.00320.000

0.00



CONTID: C11266         COLORADO DEPARTMENT OF TRANSPORTATION Page 34

PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1710 ADDED ITEM (LUMP SUM)/ MCR LI 26 - IRRIGATION SCREE N 1.000

0.000

900-00014  
 

1.000

L S 

400.00000 400.001.000

0.00

1715 ADDED ITEM (LUMP SUM)/ MCR LI 27 - RADAR DETECTORS @BR
CR RD

1.000

0.000

900-00014  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

1720 ADDED ITEM (EACH)/ MCR LI 28 - CLOSE MESH GRATE FOR  
TYPE C

9.000

0.000

900-00007  
 

9.000

EACH

350.00000 3,150.009.000

0.00

1725 ABC (CL 6) MCR LI 29 - ABC (CL 6)(SY) 10,102.000

0.000

304-06004  
 

10,102.000

SY  

2.80000 28,285.6010,102.000

0.00

1730 ADDED ITEM (LUMP SUM)/ CMO3 CREDIT FOR EXPANSION OF  TT
AIR RANG

-1.000

0.000

900-00014  
 

-1.000

L S 

2,500.00000 -2,500.00-1.000

0.00

1775 ADDED ITEM (DOLLAR)/ PRICE REDUCTION(TRAFFIC CONTRO L) -33.000

0.000

900-00006  
 

-33.000

DOL 

150.00000 -4,950.00-33.000

0.00

1780 ADDED ITEM (DOLLAR)/ PA ON ABC CL6 -650.000

0.000

900-00006  
 

-650.000

DOL 

1.00000 -650.00-650.000

0.00

1785 SILT DIKE MCR LI 30 - SILT DIKE 586.000

0.000

208-00001  
 

586.000

LF  

8.00000 4,688.00586.000

0.00

1790 ADDED ITEM (FOOT)/ MCR LI 31 - GROUND ANCHOR SOCK 5,545.000

0.000

900-00012  
 

5,545.000

LF  

1.15000 6,376.755,545.000

0.00

1795 ADDED ITEM (FOOT)/ MCR LI 32 - FURN SIGNALIZATION 
WIRING

2,000.000

0.000

900-00012  
 

2,000.000

LF  

0.45000 900.002,000.000

0.00

1800 ADDED ITEM (FOOT)/ MCR LI 33 - 8" ADS PIPE W/SOCK 750.000

0.000

900-00012  
 

750.000

LF  

2.50000 1,875.00750.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1805 ADDED ITEM (LUMP SUM)/ MCR LI 34 - MOD-OSTERBERG 
TEST(SEE-1920)

0.000

0.000

900-00014  
 

0.000

L S 

1.00000 0.000.000

0.00

1820 ADDED ITEM (LUMP SUM)/ MCR LI 35 - ADDITIONAL 
MOB/INCLINOMETER

1.000

0.000

900-00014  
 

1.000

L S 

4,001.00000 4,001.001.000

0.00

1830 ADDED ITEM (LUMP SUM)/ MCR LI 36 - SANDITEN IRR IMP 1.000

0.000

900-00014  
 

1.000

L S 

7,907.00000 7,907.001.000

0.00

1835 ADDED ITEM (FOOT)/ MCR LI 37 - 12" ADS PIPE(MATERIA LS 
ONLY)

80.000

0.000

900-00012  
 

80.000

LF  

5.15000 412.0080.000

0.00

1840 ADDED ITEM (HOUR)/ MCR LI 38 FOREMAN HOURS 36.500

0.000

900-00010  
 

36.500

HOUR

48.00000 1,752.0036.500

0.00

1845 ADDED ITEM (HOUR)/ MCR LI 39 LABORER HOURS 86.500

0.000

900-00010  
 

86.500

HOUR

30.00000 2,595.0086.500

0.00

1850 ADDED ITEM (DOLLAR)/ PA(TRAFFIC CONTROL VIOLATION) -900.000

0.000

900-00006  
 

-900.000

DOL 

1.00000 -900.00-900.000

0.00

1855 ADDED ITEM (LUMP SUM)/ MCR LI 41-MODIFY INLET 756+0 0 1.000

0.000

900-00014  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

1860 ADDED ITEM (TON)/ MCR LI 42-GRAND RIVER CONST HBP 2,691.080

0.000

900-00024  
 

2,691.080

TON 

9.50000 25,565.262,691.080

0.00

1865 ADDED ITEM (DOLLAR)/ PA OUT OF SPEC PCC AIR CONTENT -1,359.900

0.000

900-00006  
 

-1,359.900

DOL 

1.00000 -1,359.90-1,359.900

0.00

1895 ADDED ITEM (EACH)/ MCR LI 43 SUPER DUCK DELINEATORS 51.000

0.000

900-00007  
 

51.000

EACH

60.00000 3,060.0051.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1900 ADDED ITEM (LUMP SUM)/ MCR LI 44 GROUND ANCHOR 
REMEDIAL WORK

1.000

0.000

900-00014  
 

1.000

L S 

1,250.00000 1,250.001.000

0.00

1905 CONC FOUNDATION PAD MCR LI 45 CONCRETE FOUNDATION PADS 27.000

0.000

613-40000  
 

27.000

EACH

899.00000 24,273.0027.000

0.00

1910 ADDED ITEM (HOUR)/ MCR LI 46 JOURNEYMAN/FOREMEN 
ELECTRICIAN

109.500

0.000

900-00010  
 

109.500

HOUR

68.00000 7,446.00109.500

0.00

1915 ADDED ITEM (LUMP SUM)/ MCR LI 47 LIGHTING CONTROLLE R 1.000

0.000

900-00014  
 

1.000

L S 

10,555.25000 10,555.251.000

0.00

1920 ADDED ITEM (LUMP SUM)/ MCR LI 34 MOD TO OSTERBERG 
TEST(REVISED)

1.000

0.000

900-00014  
 

1.000

L S 

1,359.00000 1,359.001.000

0.00

1925 ADDED ITEM (EACH)/ MCR LI 48-RED LED KITS(MATERIALS  
ONLY)

20.000

0.000

900-00007  
 

20.000

EACH

183.63000 3,672.6020.000

0.00

1930 ADDED ITEM (EACH)/ MCR LI 49-GREEN LED KITS(MATERIA LS 
ONLY)

20.000

0.000

900-00007  
 

20.000

EACH

537.25000 10,745.0020.000

0.00

1935 ADDED ITEM (EACH)/ MCR LI 50-RT TRANSITION 
PANEL-G.R.E.A.T.

1.000

0.000

900-00007  
 

1.000

EACH

638.85000 638.851.000

0.00

1940 GEOCOMP DRAIN (W/O PIPE) MCR LI 51 GEOCOMPOSITE  
WO/PIPE

2,393.000

0.000

605-83001  
 

2,393.000

SY  

7.00000 16,751.002,393.000

0.00

1945 ADDED ITEM (CUBIC YARD)/ MCR LI 52 CLASS 1 MSE FILL 244.000

0.000

900-00004  
 

244.000

CY  

33.00000 8,052.00244.000

0.00

1950 ADDED ITEM (EACH)/ MCR LI 53 MAST ARM EXTENSION 2.000

0.000

900-00007  
 

2.000

EACH

3,755.00000 7,510.002.000

0.00
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PCN: 11266-BID    ESTIMATE RUN

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1950 MATERIAL ALLOWANCE 614N TRAFFIC SIGNAL POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1955 ADDED ITEM (EACH)/ MCR LI 54 55'CURVED MAST ARM(MAT 'L 
ONLY)

1.000

0.000

900-00007  
 

1.000

EACH

4,518.00000 4,518.001.000

0.00

1960 ADDED ITEM (EACH)/ MCR LI 55 25' CURVED MAST ARM 1.000

0.000

900-00007  
 

1.000

EACH

4,311.00000 4,311.001.000

0.00

1960 MATERIAL ALLOWANCE 614M TRAFFIC SIGNAL MAST ARM 0.000

0.000DOL 

1.00000 0.000.000

0.00

1965 ADDED ITEM (LUMP SUM)/ MCR LI 56-MANHOLE SPECIAL 1.000

0.000

900-00014  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

1980 ADDED ITEM (HOUR)/ MCR LI 58-APPR. ELECT. HRS. 67.000

0.000

900-00010  
 

67.000

HOUR

32.00000 2,144.0067.000

0.00

1985 ADDED ITEM (TON)/ MCR LI 59-1.5 IN. WASHED ROCK(CIP ) 94.250

0.000

900-00024  
 

94.250

TON 

15.00000 1,413.7594.250

0.00

1995 2-1/2 IN PLASTIC PIPE MCR LI 61-2 1/2 IN. PLAST IC PIPE 1,353.000

0.000

619-50200  
 

1,353.000

LF  

12.00000 16,236.001,353.000

0.00

1995 MATERIAL ALLOWANCE 619F PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1995 MATERIAL ALLOWANCE 619F PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1995 MATERIAL ALLOWANCE 619F PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2000 ADDED ITEM (DOLLAR)/ PA ON ABC CL 6 FOR OUT OF SPEC S -10,878.220

0.000

900-00006  
 

-10,878.220

DOL 

1.00000 -10,878.22-10,878.220

0.00

2005 1-1/2 IN PLASTIC PIPE MCR LI 62-1-1/2 IN PLASTI C PIPE 932.000

0.000

619-50120  
 

932.000

LF  

9.00000 8,388.00932.000

0.00

2030 ADDED ITEM (DOLLAR)/ PA ON CL. 1 FOR OUT OF SPEC -1,903.200

0.000

900-00006  
 

-1,903.200

DOL 

1.00000 -1,903.20-1,903.200

0.00

2035 ASPH CEMENT (AC-20) (RUB) CMO 7 ADD AC 20R 1,355.870

0.000

411-01204  
 

1,355.870

TON 

279.00000 378,287.731,355.870

0.00

2040 1-1/2 IN GATE VALVE MCR LI 63 1.000

0.000

623-05012  
 

1.000

EACH

220.00000 220.001.000

0.00

2045 ADDED ITEM (FOOT)/ CMO9-21X7(3 SIDED CBC) PRECAST 60.000

0.000

900-00012  
 

60.000

LF  

2,140.00000 128,400.0060.000

0.00

2050 ADDED ITEM (EACH)/ MCR LI 64 - PED GATE 2.000

0.000

900-00007  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

2055 ADDED ITEM (SQUARE FOOT)/ MCR LI 65-4" GEOCELL MAT 1,120.000

0.000

900-00021  
 

1,120.000

SF  

5.00000 5,600.001,120.000

0.00

2060 ADDED ITEM (LUMP SUM)/ MCR LI66-TYPE 4 TEMP. BAR. 0.000

0.000

900-00014  
 

0.000

L S 

21,747.16000 0.000.000

0.00

2065 ADDED ITEM (LUMP SUM)/ CMO11-ROCK ANCHORS AND 
EARTHWORK

0.000

0.000

900-00014  
 

0.000

L S 

158,774.16000 0.000.000

0.00

2070 ADDED ITEM (LUMP SUM)/ CMO11-GROUND ANCHORS(MATERIAL 
ONLY)

0.000

0.000

900-00014  
 

0.000

L S 

43,125.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2075 ADDED ITEM (LUMP SUM)/ CMO11-TIE BACK PANELS(MATERI AL 
ONLY)

0.000

0.000

900-00014  
 

0.000

L S 

84,180.00000 0.000.000

0.00

2080 ADDED ITEM (FOOT)/ CMO11-GROUND ANCHOR(INSTALL ONLY) 0.000

0.000

900-00012  
 

0.000

LF  

46.75000 0.000.000

0.00

2085 CEMENT GROUT CMO11-CEMENT GROUT 0.000

0.000

211-02270  
 

0.000

CF  

9.00000 0.000.000

0.00

2090 ADDED ITEM (LUMP SUM)/ MCR LI 67-WEATHER MONITOR 
SERVER

1.000

0.000

900-00014  
 

1.000

L S 

17,399.50000 17,399.501.000

0.00

2095 ADDED ITEM (LUMP SUM)/ MCR LI 68-55' MAST ARM (INST ALL
ONLY)

1.000

0.000

900-00014  
 

1.000

L S 

1,075.00000 1,075.001.000

0.00

2100 ADDED ITEM (EACH)/ MCR LI 69-RADAR POLES(MATERIAL 
ONLY)

4.000

0.000

900-00007  
 

4.000

EACH

518.00000 2,072.004.000

0.00

2105 ADDED ITEM (LUMP SUM)/ MCR LI 70-ROCKSLIDE SHOTCRET E 0.000

0.000

900-00014  
 

0.000

L S 

25,520.00000 0.000.000

0.00

2110 ADDED ITEM (HOUR)/ MCR LI 71-BUCKET TRUCK HOURS 20.000

0.000

900-00010  
 

20.000

HOUR

30.00000 600.0020.000

0.00

2165 ADDED ITEM (EACH)/ MCR LI 72-3" CORE DRILLING FOR 
DELIN.

7.000

0.000

900-00007  
 

7.000

EACH

21.43000 150.017.000

0.00

2170 ADDED ITEM (MONTH)/ MCR LI 73-TEMP. TYPE 4 BARRIER 2.100

0.000

900-00019  
 

2.100

MON 

1,215.00000 2,551.502.100

0.00

2175 ADDED ITEM (SQUARE YARD)/ MCR LI 74-CONCRETE PAVEME NT 
(12 INCH)

541.000

0.000

900-00022  
 

541.000

SY  

119.00000 64,379.00541.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2180 ADDED ITEM (LUMP SUM)/ MCR LI 75-6" IRRIGATION SLEE VE 
(JACKED)

1.000

0.000

900-00014  
 

1.000

L S 

4,250.00000 4,250.001.000

0.00

2185 ADDED ITEM (CUBIC YARD)/ CMO 13-STOCKPILE R59 UNCL.  
EX. (SPEC.)

106,035.000

0.000

900-00004  
 

106,035.000

CY  

1.50000 159,052.50106,035.000

0.00

2190 FENCE CL (PVC) MCR LI 76-FENCE CHAIN LINK (PVC) 515.000

0.000

607-53001  
 

515.000

LF  

34.50000 17,767.50515.000

0.00

2195 CORNER AND LINE BR POST (CL) MCR LI 77-CORNER &  LINE 
BRACE POST

4.000

0.000

607-52910  
 

4.000

EACH

345.00000 1,380.004.000

0.00

2200 10 FT GATE MCR LI 78-10 FT GATE 1.000

0.000

607-60110  
 

1.000

EACH

1,150.00000 1,150.001.000

0.00

2205 ADDED ITEM (LUMP SUM)/ MCR LI 79-FENCE CREW 
MOBILIZATION

1.000

0.000

900-00014  
 

1.000

L S 

2,300.00000 2,300.001.000

0.00

2210 ADDED ITEM (LUMP SUM)/ MCR LI 80-MICROWAVE 
SENSORS(MAT. ONLY)

1.000

0.000

900-00014  
 

1.000

L S 

34,707.00000 34,707.001.000

0.00

2215 ADDED ITEM (LUMP SUM)/ CMO14-STEEL PILING AND LAG W ALL 1.000

0.000

900-00014  
 

1.000

L S 

147,200.00000 147,200.001.000

0.00

2220 ADDED ITEM (LUMP SUM)/ MCR LI 81-CASING AND WATER 
TRUCK MOB.

1.000

0.000

900-00014  
 

1.000

L S 

690.00000 690.001.000

0.00

2225 ADDED ITEM (WEEK)/ MCR LI 82-WATER TRUCK 3.000

0.000

900-00026  
 

3.000

WK  

1,495.00000 4,485.003.000

0.00

2230 ADDED ITEM (EACH)/ MCR LI 83-CASING AND SLURRY 24.000

0.000

900-00007  
 

24.000

EACH

281.00000 6,744.0024.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2235 ADDED ITEM (DOLLAR)/ MCR LI 84-IRRIG. CNTRLR PR. AD J. -800.000

0.000

900-00006  
 

-800.000

DOL 

1.00000 -800.00-800.000

0.00

2240 ADDED ITEM (LUMP SUM)/ MCR LI 85-DRILLING EQUIPMENT  
STANDBY

1.000

0.000

900-00014  
 

1.000

L S 

2,600.00000 2,600.001.000

0.00

2245 ASPH CEM (PG 64-28) MCR LI 86-ASPH. CEM.(PG 64-28) 21.070

0.000

411-03342  
 

21.070

TON 

372.72000 7,853.2121.070

0.00

2255 ADDED ITEM (LUMP SUM)/ MCR LI 87-IRRIGATION SYSTEM 
REPAIR

1.000

0.000

900-00014  
 

1.000

L S 

858.22000 858.221.000

0.00

2260 ADDED ITEM (LUMP SUM)/ CMO15-PRICE RED. CONC. CL. 
D(BRIDGE)

-1.000

0.000

900-00014  
 

-1.000

L S 

4,000.00000 -4,000.00-1.000

0.00

2265 ADDED ITEM (LUMP SUM)/ CMO16-PRICE RED. BR. RAIL TY PE 
10 (SPEC.

-1.000

0.000

900-00014  
 

-1.000

L S 

2,700.00000 -2,700.00-1.000

0.00

CAT 19,235,419.270.0019,235,419.27CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY REPAIR - GLENWOOD CANYON 

1645 F/A EMERGENCY REPAIR CMO 2 GLENWOOD CANYON ROCKFALL 
REPAIR

0.000

0.000

700-70032  
 

0.000

F A 

1.00000 0.000.000

0.00

1650 ADDED ITEM (CUBIC YARD)/ CMO 2 MATERIALS (CONC +) 19.720

0.000

900-00004  
 

19.720

CY  

843.00000 16,623.9619.720

0.00

1655 ADDED ITEM (WEEK)/ CMO 2 SUPERVISION 6.200

0.000

900-00026  
 

6.200

WK  

3,000.00000 18,600.006.200

0.00

1660 ADDED ITEM (HOUR)/ CMO 2 CARPENTER 304.250

0.000

900-00010  
 

304.250

HOUR

48.00000 14,604.00304.250

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY REPAIR - GLENWOOD CANYON 

1665 LABORER CMO 2 LABORER 383.750

0.000

203-02330  
 

383.750

HOUR

30.00000 11,512.50383.750

0.00

1670 ADDED ITEM (WEEK)/ CMO 2 EQUIPMENT 5.700

0.000

900-00026  
 

5.700

WK  

3,000.00000 17,100.005.700

0.00

1735 ADDED ITEM (HOUR)/ CMO2 - SUPPORT TRUCKS 203.000

0.000

900-00010  
 

203.000

HOUR

18.00000 3,654.00203.000

0.00

1740 ADDED ITEM (HOUR)/ CMO2 - ROCK SPLITTER 5.000

0.000

900-00010  
 

5.000

HOUR

42.00000 210.005.000

0.00

1745 ADDED ITEM (HOUR)/ CMO2 - AIR COMP W/DRILL 45.000

0.000

900-00010  
 

45.000

HOUR

60.00000 2,700.0045.000

0.00

1750 ADDED ITEM (HOUR)/ CMO2 - GROUT PUMP 4.000

0.000

900-00010  
 

4.000

HOUR

60.00000 240.004.000

0.00

1755 ADDED ITEM (HOUR)/ CMO2 - RUBBER TIRE CRANE 8.000

0.000

900-00010  
 

8.000

HOUR

210.00000 1,680.008.000

0.00

1760 ADDED ITEM (LUMP SUM)/ CMO2 - MOBILIZATION(CRANE) 1.000

0.000

900-00014  
 

1.000

L S 

1,800.00000 1,800.001.000

0.00

1765 ADDED ITEM (DAY)/ CMO2 - LABOR CREW (FENCE) 14.000

0.000

900-00005  
 

14.000

DAY 

1,750.00000 24,500.0014.000

0.00

1770 ADDED ITEM (LUMP SUM)/ *DELETED-CHANGED TO 1825 0.000

0.000

900-00014  
 

0.000

L S 

3,000.00000 0.000.000

0.00

1810 ADDED ITEM (LUMP SUM)/ CMO2-FURN FENCE MATERIALS 1.000

0.000

900-00014  
 

1.000

L S 

17,595.00000 17,595.001.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY REPAIR - GLENWOOD CANYON 

1815 ADDED ITEM (LUMP SUM)/ CMO2-FURN SHOTCRETE 1.000

0.000

900-00014  
 

1.000

L S 

2,895.36000 2,895.361.000

0.00

1825 ADDED ITEM (LUMP SUM)/ CMO2 CREW MOB/FENCE 1.000

0.000

900-00014  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

1870 ADDED ITEM (WEEK)/ CMO5 SUPERVISION 7.600

0.000

900-00026  
 

7.600

WK  

3,000.00000 22,800.007.600

0.00

1875 ADDED ITEM (WEEK)/ CMO5 EQUIPMENT 7.600

0.000

900-00026  
 

7.600

WK  

3,000.00000 22,800.007.600

0.00

1880 ADDED ITEM (HOUR)/ CMO5 CARPENTER 723.000

0.000

900-00010  
 

723.000

HOUR

48.00000 34,704.00723.000

0.00

1885 ADDED ITEM (HOUR)/ CMO5 LABORER 169.500

0.000

900-00010  
 

169.500

HOUR

30.00000 5,085.00169.500

0.00

1890 ADDED ITEM (DOLLAR)/ CMO5 CANYON MAT'L #2 14,600.000

0.000

900-00006  
 

14,600.000

DOL 

1.00000 14,600.0014,600.000

0.00

CAT 236,703.820.00236,703.82CURRENT AMT0201 $ $ $

CAT NO0202 MAROON CREEK BRIDGE CONTRACT EXTENSION 

2010 ADDED ITEM (HOUR)/ REMOVAL OF ASPHALT MAT 6.500

0.000

900-00010  
 

6.500

HOUR

450.00000 2,925.006.500

0.00

2015 ADDED ITEM (TON)/ HBP(GRADING SX)(AC-20R)(FURNISH 5 0.000

0.000

900-00024  
 

0.000

TON 

38.00000 0.000.000

0.00

CAT 2,925.000.002,925.00CURRENT AMT0202 $ $ $

CAT NO0203 ROCKSLIDE REPAIR COSTS 

2115 ADDED ITEM (LUMP SUM)/ CMO 12 ROCKSLIDE IMPACTS 1.000

0.000

900-00014  
 

1.000

L S 

150,000.00000 150,000.001.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0203 ROCKSLIDE REPAIR COSTS 

2120 ADDED ITEM (LUMP SUM)/ CMO 12 ROCKSLIDE RELATED 
EARTHWORK

1.000

0.000

900-00014  
 

1.000

L S 

118,094.48000 118,094.481.000

0.00

2125 ADDED ITEM (LUMP SUM)/ MCR LI66-TYPE 4 TEMP. BAR. 1.000

0.000

900-00014  
 

1.000

L S 

21,747.16000 21,747.161.000

0.00

2130 ADDED ITEM (LUMP SUM)/ CMO11-ROCK ANCHORS AND 
EARTHWORK

1.000

0.000

900-00014  
 

1.000

L S 

158,774.16000 158,774.161.000

0.00

2135 ADDED ITEM (LUMP SUM)/ CMO11-GROUND ANCHORS(MATERIAL 
ONLY)

1.000

0.000

900-00014  
 

1.000

L S 

43,125.00000 43,125.001.000

0.00

2140 ADDED ITEM (LUMP SUM)/ CMO11-TIE BACK PANELS(MATERI AL 
ONLY)

1.000

0.000

900-00014  
 

1.000

L S 

84,180.00000 84,180.001.000

0.00

2145 ADDED ITEM (FOOT)/ CMO11-GROUND ANCHOR(INSTALL ONLY) 3,115.500

0.000

900-00012  
 

3,115.500

LF  

46.75000 145,649.633,115.500

0.00

2150 CEMENT GROUT CMO11-CEMENT GROUT 1,075.000

0.000

211-02270  
 

1,075.000

CF  

9.00000 9,675.001,075.000

0.00

2155 ADDED ITEM (FOOT)/ MCR LI 31 GROUND ANCHOR SOCK   
(SLIDE)

2,965.000

0.000

900-00012  
 

2,965.000

LF  

1.15000 3,409.752,965.000

0.00

2160 ADDED ITEM (LUMP SUM)/ MCR LI 70 ROCKSLIDE SHOTCRET E 1.000

0.000

900-00014  
 

1.000

L S 

25,520.00000 25,520.001.000

0.00

CAT 760,175.180.00760,175.18CURRENT AMT0203 $ $ $

CAT NO0300 STRUCTURE NO. H-09-R 

1345 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (S PECIAL) 2,737.000

0.000

203-00012  
 

2,737.000

CY  

9.00000 24,633.002,737.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. H-09-R 

1350 STRUCTURE BACKFILL (CLASS 1) 177.000

0.000

206-00100  
 

177.000

CY  

13.00000 2,301.00177.000

0.00

1355 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EAR TH 
WALL) 

535.000

0.000

206-00315  
 

535.000

CY  

35.00000 18,725.00535.000

0.00

1360 *DRILLED CAISSON (24 INCH) 254.000

0.000

503-00024  
 

254.000

LF  

130.00000 33,020.00254.000

0.00

1365 *DRILLED CAISSON (36 INCH) 296.600

0.000

503-00036  
 

296.600

LF  

350.00000 103,810.00296.600

0.00

1370 *BEARING DEVICE (TYPE II) 10.000

0.000

512-00102  
 

10.000

EACH

1,500.00000 15,000.0010.000

0.00

1375 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

0.000

518-01004  
 

76.000

LF  

100.00000 7,600.0076.000

0.00

1380 *CONCRETE CLASS B (BRIDGE) 147.000

0.000

601-01040  
 

147.000

CY  

330.00000 48,510.00147.000

0.00

1385 CONCRETE CLASS D (BRIDGE) 657.000

0.000

601-03040  
 

657.000

CY  

360.00000 236,520.00657.000

0.00

1385 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1385 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1390 *REINFORCING STEEL 44,914.000

0.000

602-00000  
 

44,914.000

LB  

0.50000 22,457.0044,914.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. H-09-R 

1395 *REINFORCING STEEL (EPOXY COATED) 146,574.000

0.000

602-00020  
 

146,574.000

LB  

0.60000 87,944.40146,574.000

0.00

1400 *BRIDGE RAIL TYPE 4 387.000

0.000

606-10400  
 

387.000

LF  

70.00000 27,090.00387.000

0.00

1405 *BRIDGE RAIL TYPE 10 396.000

0.000

606-11000  
 

396.000

LF  

60.00000 23,760.00396.000

0.00

1410 PRESTRESSED CONCRETE UNIT (BULB T SECTION) (115  TO 120
FEET) 

15.000

0.000

618-07115  
 

15.000

EACH

17,000.00000 255,000.0015.000

0.00

1410 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1410 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1415 CONSTRUCTION SURVEYING 0.250

0.000

625-00000  
 

0.250

L S 

400,000.00000 100,000.000.250

0.00

1420 *MOBILIZATION 0.250

0.000

626-00000  
 

0.250

L S 

1,620,000.00000 405,000.000.250

0.00

1425 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1430 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1435 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. H-09-R 

1440 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

1445 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1450 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1975 BRIDGE DECK FINISH (SAW GRV) MCR LI 57-BRIDGE D ECK 
FINISH H09R

1,390.000

0.000

601-40250  
 

1,390.000

SY  

7.50000 10,425.001,390.000

0.00

1990 ADDED ITEM (LUMP SUM)/ MCR LI 60-H09R BRIDGE 
ADJUSTMENTS

1.000

0.000

900-00014  
 

1.000

L S 

518.45000 518.451.000

0.00

2270 CONC CL D (BRIDGE) CMO17-PRICE RED. FOR CONC. C L. D 
BRIDGE

-1.000

0.000

601-03040  
 

-1.000

CY  

855.00000 -855.00-1.000

0.00

CAT 1,421,458.850.001,421,458.85CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE NO. H-09-S 

1455 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (S PECIAL) 709.000

0.000

203-00012  
 

709.000

CY  

9.00000 6,381.00709.000

0.00

1460 STRUCTURE BACKFILL (CLASS 1) 620.000

0.000

206-00100  
 

620.000

CY  

13.00000 8,060.00620.000

0.00

1465 *DRILLED CAISSON (24 INCH) 727.000

0.000

503-00024  
 

727.000

LF  

130.00000 94,510.00727.000

0.00

1470 *DRILLED CAISSON (36 INCH) 530.000

0.000

503-00036  
 

530.000

LF  

350.00000 185,500.00530.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. H-09-S 

1475 *BEARING DEVICE (TYPE I) 10.000

0.000

512-00101  
 

10.000

EACH

1,300.00000 13,000.0010.000

0.00

1475 MATERIAL ALLOWANCE 500H BEARINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1475 MATERIAL ALLOWANCE 500H BEARINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1480 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

0.000

518-01004  
 

76.000

LF  

100.00000 7,600.0076.000

0.00

1485 *CONCRETE CLASS B (BRIDGE) 113.000

0.000

601-01040  
 

113.000

CY  

330.00000 37,290.00113.000

0.00

1490 CONCRETE CLASS D (BRIDGE) 612.000

0.000

601-03040  
 

612.000

CY  

360.00000 220,320.00612.000

0.00

1490 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1490 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1490 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1495 *REINFORCING STEEL 34,205.000

0.000

602-00000  
 

34,205.000

LB  

0.50000 17,102.5034,205.000

0.00

1500 *REINFORCING STEEL (EPOXY COATED) 130,145.000

0.000

602-00020  
 

130,145.000

LB  

0.60000 78,087.00130,145.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. H-09-S 

1505 *BRIDGE RAIL TYPE 4 304.000

0.000

606-10400  
 

304.000

LF  

70.00000 21,280.00304.000

0.00

1510 *BRIDGE RAIL TYPE 10 342.000

0.000

606-11000  
 

342.000

LF  

60.00000 20,520.00342.000

0.00

1515 PRESTRESSED CONCRETE UNIT (BULB T SECTION) (95 TO 100 
FEET) 

15.000

0.000

618-07095  
 

15.000

EACH

15,000.00000 225,000.0015.000

0.00

1515 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1520 CONSTRUCTION SURVEYING 0.250

0.000

625-00000  
 

0.250

L S 

400,000.00000 100,000.000.250

0.00

1525 *MOBILIZATION 0.250

0.000

626-00000  
 

0.250

L S 

1,620,000.00000 405,000.000.250

0.00

1530 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1535 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1540 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1545 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

1550 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11266-BID    ESTIMATE RUN 11/26/2001

PROJECT: HB 0821-040                   ESTIMATE NO: 0041

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:47

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. H-09-S 

1555 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1970 BRIDGE DECK FINISH (SAW GRV) MCR LI 57-BRIDGE D ECK 
FINISH H09S

1,195.000

0.000

601-40250  
 

1,195.000

SY  

7.50000 8,962.501,195.000

0.00

CAT 1,448,613.000.001,448,613.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1560 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

50,000.00000 50,000.001.000

0.00

1565 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

45,000.00000 45,000.001.000

0.00

1570 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

8,000.00000 16,000.002.000

0.00

2020 1-1/2 IN GATE VALVE MCR LI 63-1-1/2 IN GATE VAL VE 0.000

0.000

623-05012  
 

0.000

EACH

220.00000 0.000.000

0.00

2250 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -3.000

0.000

900-00005  
 

-3.000

DAY 

100.00000 -300.00-3.000

0.00

CAT 110,700.000.00110,700.00CURRENT AMT0400 $ $ $

$23,215,995.120.00$23,215,995.12$CURRENT AMTPROJECT TOTAL


